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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

A. SECTION 00010 - SOLICITATION CONTRACT FORM
The required response date/time 15-Jun-2004 02:00 PM has been added.

B. CLIN 0002 - The CLIN extended description has changed from:
Maintenance Dredging of unclassified material in Charleston Harbor, Lower Reaches and
Wando River. Estimated Quantity.

To: Maintenance Dredging of unclassified material in Charleston Harbor, Lower Reaches and
Wando River. Estimated Quantity indicated is comprised of material within the required channel
prism including maximum pay slopes and two feet (2") allowable overdepth..

The pricing detail quantity has decreased by 865,000.00 from 1,700,000.00 to 835,000.00.

See attached new price schedule

B. CHANGES FROM NEW SURVEY DATA
As a result of new survey data, changes to the Estimated Quantity have been made to
Section 00010, Contract Line Items, CLIN 0002 Maintenance Dredging. Estimated
Quantity has been changed from 1,700,000 to 835,000 cubic yards.

Further, changes to the plans and specifications have been made. See below.

Any enclosures accompanying this amendment should be inserted in the plans and/or
specifications as applicable. All superseded materials should be removed or adequately
marked to indicate that they have been superseded.

Asterisks appear before and after the line or lines where revisions have been made to the
specification text on the enclosed revised pages and pertain only to changes made by this
amendment.

Specification

1. REPLACE Pages 4, 8, and 17 SECTION 02325, with the revised Pages 4, 8, and 17
Amendment 0003, attached.

2. The dredging of Shoal 10B has been deleted from this contract. Delete all references to
Shoal 10B from these specifications.

Plans/Drawings

1. DRAWING NUMBER 8976, REPLACE Sheets 1,4,5,6, and 8 with the revised sheets
1,4,5,6, and 8.



W912HP-04-B-0004, Amendment 0003
Amendment Page 3 of 7

2. The dredging of Shoal 10B has been deleted from this contract. Delete all references to
Shoal 10B from the drawings.

C. The following questions and answers are provided for your information:
1. QUESTION: May a hopper dredge be used on this project?

ANSWER: No. Hopper dredges may not be used because protected turtles will
follow their food source into the harbor during warm months and be vulnerable to capture
or damage by the hopper dredge.

2. QUESTION: Would it be possible to receive copies of the original autocad
drawings of the project, specifically drawings No. 8976, Sheets 1 to 8 ?

ANSWER: No.

3. QUESTION: Is there additional survey data for the ODMS and surrounding areas
and if so is it available?

ANSWER: No. The data provided is all that is available.

4. QUESTION: Is there any sort of limitation on the size and number of scows
allowed to operate in the harbor at any time?

ANSWER: There is no limitation. However, multiple scows warrant special and
specific consideration in the contractor’s work plan, accident prevention plan and activity
hazards analysis that are all submittals under this contract.

5. QUESTION: If 2 separate pieces of equipment are trying to complete the same
shoal there will come a point that they will be restricted to the same location. Would it
therefore be permitted to start the following assignment/shoal with one while completing
the previous shoal with the other?

ANSWER: This would be acceptable as long as at least one piece of equipment
continues to dredge and completes the work on the first shoal before moving to the next
shoal.

6. QUESTION: In order to reduce the cleanup time of the backhoe/grab would it be
allowed to use a plough device (also known as a dragbar)?

ANSWER: Yes.
---End of Questions---
No other changes are made to the solicitation.

(End of Summary of Changes)



ITEM
0001

Section 00010 - Solicitation Contract Form

NO SUPPLIES/SERVICES QUANTITY UNIT
1 Lump Sum
Mobilization and Demobilization

FFP
PURCHASE REQUEST NUMBER: W81D4A-4040-1566

ITEMNO SUPPLIES/SERVICES  QUANTITY UNIT

0002

835,000 Cubic
Yard
Maintenance Dredging
FFP
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UNIT PRICE AMOUNT
NET AMT
UNIT PRICE AMOUNT

Maintenance Dredging of unclassified material in Charleston Harbor, Lower
Reaches and Wando River. Estimated Quantity indicated is comprised of material
within the required channel prism including maximum pay slopes and two feet (2')

allowable overdepth.

PURCHASE REQUEST NUMBER: W81D4A-4040-1566

ITEMNO SUPPLIES/SERVICES  QUANTITY UNIT

0003

1 Lump Sum

Dredge Data Logging System &
FFP
Diposal Area Report

PURCHASE REQUEST NUMBER: W81D4A-4040-1566

TOTAL CONTRACT PRICE CLINS 0001-0003

SECTION 00010

NET AMT

UNIT PRICE AMOUNT

NET AMT

Page 3
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Debris

Various debris such as logs, misplaced riprap, chains, buoy anchors,
cables, miscellaneous trash, etc., may be encountered during dredging
operations. |IFf in the judgment of the Contracting Officer it can be
removed during normal dredging operations, it shall be removed by the
Contractor. This debris shall become the property of the Contractor
and shall be removed from the jobsite. The removal and disposal of
this debris shall be accomplished at no additional cost to the
Government. Disposal of debris will not be permitted on the
riverbanks, in navigable waterways or disposal areas unless otherwise
specified.

1.4 ESTIMATED QUANTITIES

1.4.1 Estimated Quantities
The total estimated quantity of material necessary to be removed

from within the specified limits to complete the work are as follows:
REQUIRED ALLOWABLE

SHOAL DREDGING PRISM OVERDEPTH PRISM TOTAL C.Y.

NUMBER LOCATION C.Y. PL. MEAS. * C.Y. PL. MEAS. ** PL. MEAS.

5A 419+16 to 55,000 35,000 90,000

Lower 440+00

6 388+02 to 70,000 30,000 100,000

Pt. 1 404+00

6C 295+00 to 100,000 75,000 175,000
330+00

10 103+76 to 75,000 45,000 120,000
125+00

10A 86+85 to 100,000 50,000 150,000
106+72

10C 5+00 to 55,000 45,000 100,000
32+00

SUBTOTAL 455,000 280,000 735,000

SECOND DREDGING:

6 388+02 to 75,000 25,000 100,000

Pt. 1 404+00

TOTAL 530,000 305,000 835,000 **

NOTE:* 1. Required depth will be as shown on the contract drawings.
* 2. The required dredging prism quantities include the option side slope

material associated with the required depth.

Amendment 0003 SECTION 02325 PAGE 4
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INSPECTION

3.2.1 Inspection Requirements

The presence of a Quality Assurance Representative shall not relieve
the Contractor of responsibility for the proper execution of the work
in accordance with the specifications.

The Contractor will be required:

(a) To furnish, on the request of the Contracting Officer

or any Quality Assurance Representative, the use of such boats,
boatmen, laborers, and material forming a part of the ordinary and
usual equipment and crew of the dredging plant as may be reasonably
necessary in inspecting and supervising the work. However, the
Contractor will not be required to furnish such facilities for the
surveys prescribed in the Section 02325, paragraph FINAL EXAMINATION
AND ACCEPTANCE.

(b) To furnish, on the request of the Contracting Officer or any
Quality Assurance Representative, suitable transportation from all
points on shore designated by the Contracting Officer to and from the
various pieces of plant, and to and from the dumping grounds.

3.2.2 Noncompliance

3.3

Should the Contractor refuse, neglect, or delay compliance with these
requirements, the specific facilities may be furnished and maintained
by the Contracting Officer and the cost thereof will be deducted from
any amounts due or to become due the Contractor.

ORDER OF WORK

3.3.1 Order of Work

The order of work shall be the dredging of each shoal in the order as
listed below. Each shoal shall be dredged in its entirety before
dredging commences on the next shoal, unless otherwise specified or
approved by the Contracting Officer.

&) Shoal 5A

) Shoal 6 Pt. 1

3) Shoals 10, 10A, and 10C, in that order
(C)) Shoal 6C

5) Second Dredging of Shoals 6 Pt.1

3.3.1.1 Acceptance Sections

For the purpose of acceptance, each shoal shall comprise an acceptance

section.
*x

3.3.2 Advancement

Each shoal shall be dredged in its entirety before dredging commences
on the next shoal. Approval of the Contracting Officer must be received
by the Contractor before dredging may commence on the next shoal prior
to the completion and acceptance of the previous shoal.

Amendment 0003 SECTION 02325 PAGE 8
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3.15

3.15.1
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soundings or by sweepings, or both as determined by the Contracting
Officer. Should any shoals, lumps, or other lack of contract depth be
disclosed by this examination, the Contractor will be required to
remove same by dredging at the contract rate of dredging, but if the
bottom is soft and the shoal areas are small and form no material
obstruction to navigation, the removal of such shoal may be waived at
the discretion of the Contracting Officer. The Contractor or his
authorized representative will be notified when soundings and/or
sweepings are to be made and will be permitted to accompany the survey
party. When the area is found to be in a satisfactory condition, it
will be accepted finally. Should more than two soundings or sweeping
operations by the Government over an area be necessary by reason of
work for the removal of shoals disclosed at a prior sounding or
sweeping, the cost of such third and any subsequent soundings or
sweeping operations will be charged against the Contractor at the rate
of $2,500.00 per day for each day in which the Government plant is
engaged in sounding or sweeping and/or is enroute to or from the site
or held at or near the said site for such operations. The plant and
method used for third and subsequent surveys will duplicate that used
in previous surveys to the fullest possible extent. The request for
acceptance surveys on any section shall be given at least five (5) days
in advance of the estimated date of completion. The estimated date of
completion shall be determined by the Contractor. The request for all
Government surveys shall be submitted in writing by the Contractor and
shall include the shoal number(s), stationing, and the expected date of
completion.

Acceptance

Final acceptance of the whole or a part of the work and deductions or
corrections of deductions made thereon will not be reopened after
having once been made, except on evidence of collusion, fraud or
obvious error, and the acceptance of a completed section shall not
change the time of payment of the retained percentages of the whole or
any part of the work.

3.14.3 Acceptance of Work

Surveys will be conducted and acceptance of the dredging work shall be
in the same order as specified In Section 02325, paragraph ORDER OF
WORK. For the purpose of acceptance, each shoal shall comprise an
acceptance. *x

ACCOMMODATIONS AND MEALS FOR INSPECTORS (1965 APR OCE)
Office

The Contractor shall furnish regularly to Quality Assurance
Representatives on board the dredge or other craft upon which they are
employed a suitable separate room for office purposes. The room shall
be fully equipped and maintained to the satisfaction of the Contracting
Officer; it shall be properly heated, ventilated, and lighted, and
shall have a desk which can be locked and chair for each Quality
Assurance Representative, and washing conveniences. The entire cost to
the Contractor for furnishing, equipping, and maintaining the foregoing
accommodations shall be included in the contract price. If the
Contractor fails to meet these requirements, the facilities referred to
above will be secured by the Contracting Officer, and the cost thereof
will be deducted from payments to the Contractor.

Amendment 0003 SECTION 02325 PAGE 17
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